

JACKHENRYUniversity

**Xperience™: System Administrators
and Managers Game Plan for XP**
Kimberly Kramp-Wilson & Patricia Widlund

What is your game plan for moving over to Xperience™?

- How many of you have moved over to Xperience™?
- How many of you are in the process of moving over to Xperience™?
- How many of you need to schedule your move to Xperience™?

What is your rollout plan?

- Create an attainable criteria for your rollout
- Your criteria could be short-term and long-term

Project Timeline

- On-site review
- Creation of product and testing
- On-site review of product, documentation and confirmation of training
- Training plan rollout
- On-site test
- On-site live
- Additional training

The Implementation Plan

- Audience
 - Project Managers
 - Supervisors or Officers
 - IT Staff
- Xperience™ Consulting Services
 - Client Services Consulting Team
- Consulting Milestones
 - Establish project scope and baseline
 - Perform on-site review with business lines
 - Test defined UI and document results
 - Consultant reviews with customer – Results of test
 - Make adjustments as needed

Institution Training

- eLearning
- On-Site Training
- WebEx™ Training

Let's open it up to you!

- Who would like to share an experience with Xperience™?